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 CITY OF FLAGSTAFF – CHANGE ORDER     
   [] CONFIRMING CHANGE ORDER NO.           
   [] CONSULTING CONTRACT CHANGE ORDER NO.         
   [X] CONSTRUCTION CONTRACT CHANGE ORDER NO.      3   
                
 
PROJECT NO.   243600     PROJECT NAME: Coconino/Elden/Humphreys 2010 Bond Projects     
 
FILE NO.   03-11022     Project Manager: Tiffin Miller       
 
TO:   Eagle Mountain Construction Co.            
 
You are hereby directed to make the herein described changes from the plans and specifications or do the following 
described work not included in the plans and specifications on this contract.  Description of work to be done: 
 
Construct new 8” water and sewer mains, new water and sewer services and half-street, full depth 
pavement (3”AC/6”ABC) replacement in Cottage Avenue from Mike’s Pike to Beaver Street.  This work 
will be done in accordance with the attached Change Order Proposal No. 20, dated April 2, 2013, from 
Eagle Mountain Construction Co. in an amount not to exceed $303,511.00 and 35 additional calendar 
days. 
                
Change Order originated by:  [X] CITY OF FLAGSTAFF [] CONTRACTOR [] CONSULTANT [] OTHER    
                
 
Project Manager   March 28, 2013  Approval Recommended      
 
C.O. Committee Meeting Date    April 4, 2013  Approval Recommended      
 
Community Development Dir.     Approval Recommended      
 
City Attorney      Approval Recommended_________________________
  
 
City Manager      Approval Recommended_________________________ 
 
City Council Meeting Date  April 16, 2013  Approval Recommended      
                
           Date 
ORIGINAL CONTRACT PERIOD    120 Days    (12/18/12) ORIGINAL CONTRACT VALUE $ 1,285,354.00   
 
PRIOR TIME CHANGES       52 Days    (02/08/13) TOTAL PRIOR VALUE CHANGES $    146,630.05   
 
THIS TIME CHANGE       35 Days    (06/04/13) VALUE OF THIS CHANGE  $      303,511.00    
 
NEW CONTRACT PERIOD     207 Days    (06/04/13) NEW CONTRACT VALUE  $  1,735,495.05    
                
We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this 
proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted 
above, and perform all services necessary for the work above specified, and will accept as full payment therefore 
the prices and time extensions shown above. 
 
FIRM NAME:  Eagle Mountain Construction Co.          
 
Accepted Date     By              
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 CITY OF FLAGSTAFF 
 
    [] CONFIRMING CHANGE ORDER NO.          
    [] CONSULTING CONTRACT CHANGE ORDER NO.        
    [X] CONSTRUCTION CONTRACT CHANGE ORDER NO.      3  
 
                
 
PROJECT NO.   243600      PROJECT NAME: Coconino/Elden/Humphreys 2010 Bond Project   
 
FILE NO.   03-11022    PROJECT MANAGER:   Tiffin Miller      
  
                
 
JUSTIFICATION:  The existing water and sewer mains in Cottage Ave. from Mike’s Pike to Beaver St. are 
deteriorated and eligible to be replaced under the Utilities 2010 Bond program.  There are adequate funds 
available in the program to complete this work. 
 
This work connects to the Humphreys intersection which is still under construction.  Therefore, completing 
this additional work now will avoid disrupting this neighborhood again with a future project.   
                
 
TIME ANALYSIS:  This work will require 35 additional calendar days to the contract for a total of 207 
calendar days. 
                     
 
COST ANALYSIS:  Adding this work as a change order is likely less expensive than going out to bid in the 
future as a separate project.  Also, maintenance costs will likely decrease after these mains are replaced.  
 
Original Contract Value:   $1,285,354.00 
Value of previous changes:   $   146,630.05 
Value of this Change:   $   303,511.00 
New Contract Value:    $1,735,495.05 
 
The project is funded by general obligation bonds from the 2010 Bond program in a principal amount up 
to $16,500,000.  This increased contract amount will not affect the overall delivery of the 2010 Bond 
projects.  
Remaining Change Order Authority: $     17,041.11 
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CITY OF FLAGSTAFF PROJECT STATUS FORM 
PROJECT NAME: Coconino/Elden/Humphreys 2010 Bond Projects 

 

[]  Design 
[X] Construction 
[] 

PROJECT NO.  243600  FILE NO.  03-11022

ACCT NO.  403-2436-691-4200  100 %  $1,735,495.05 

     

  NEW CONTRACT TOTAL $1,735,495.05 

CITY COUNCIL APPROVAL:  July 17, 2012  ORIGINAL CONTRACT AMT: $1,285,354.00 

BUDGET AMT: $1,700,000 FY: 12/13 

NOTICE TO PROCEED: August 20, 2012 TIME (No. Days): 120 

COMPLETION DATE:  December 18, 2012 ORIGINAL CONTRACT ALLOWANCE: $70,000 

CONSULTANT:   LOCATION:   

CONTRACTOR:  Eagle Mountain Construction Co.  LOCATION:  Flagstaff,  AZ 

Project Manager:  Tiffin Miller 

 Change 
 Orders 
 
 Revision 
 Date 

 C.O. Amount 
  
 
 New Total 

 C.O. Days 
 
  
 New Total 

 Council Date 
 
 
 New Comp. Date 

 
 
 REASON FOR CHANGE 

1 $102,982.70 11 11/06/12 Construct full depth pavement on Elden St. between Route 66 and 
Birch Ave and on Coconino Ave. between Wilson St. and the west 
end. 

10/04/12 $1,388,025.16 131 12/29/12  

2 $43,958.89 2 N/A Construct full depth pavement on Humphreys St. and eliminate 60 
feet of 12” water main in Butler Avenue. 

12/06/12 $1,431,984.05 148 01/15/13  

3 $303,511.00 35 4/16/13 Construct new 8” water and sewer mains  and half-street full depth 
3”AC/6”ABC in Cottage Ave. from Mike’s Pike to Beaver St. 

4/04/13 1,735,495.05 207 6/04/13 

     

    

     

    

     

     

     

     

 
COMMENTS:  
 
NOTE:  IF CHANGE ORDER ACCOUNT NUMBER OR DISTRIBUTION DIFFERS FROM THAT ABOVE, IT MUST BE SPECIFICALLY NOTED. 



Eagle Mountain Construction Co.

To: Project:
Attn: COP #: Rev#:

Date:

Description:

EMC CC # Quan Unit  Unit Cost Subtotal
99-0020 1 850 SY 12.40$            $           10,540 
99-0020 2 1,142 SF 1.20$              $             1,370 
99-0020 3 231 LF 4.00$              $                924 
99-0020 4 1 LS 300.00$          $                300 
99-0020 5 1 LS 600.00$          $                600 
99-0020 6 1 LS 3,000.00$       $             3,000 
99-0020 7 3 EA 250.00$          $                750 
99-0020 8 1 EA 400.00$          $                400 
99-0020 9 850 SY 51.00$            $           43,350 
99-0020 10 850 SY 3.35$              $             2,848 
99-0020 11 132 LF 22.00$            $             2,904 
99-0020 12 1 EA 70.00$            $                  70 
99-0020 13 815 SF 5.60$              $             4,564 
99-0020 14 1 EA 1,400.00$       $             1,400 
99-0020 15 589 SF 5.30$              $             3,122 
99-0020 16 509 LF 49.70$            $           25,297 
99-0020 17 40 LF 48.20$            $             1,928 
99-0020 18 9 EA 3,000.00$       $           27,000 
99-0020 19 1 EA 2,900.00$       $             2,900 
99-0020 20 2 EA 300.00$          $                600 
99-0020 21 566 LF 64.30$            $           36,394 
99-0020 22 19 EA 3,400.00$       $           64,600 
99-0020 23 3 EA 3,700.00$       $           11,100 
99-0020 24 1 LS 400.00$          $                400 
99-0020 25 1 LS 250.00$          $                250 
99-0020 26 1 LS 9,500.00$       $             9,500 
99-0020 27 1 LS 3,000.00$       $             3,000 
99-0020 28 100 CY 125.00$          $           12,500 
99-0020 29 100 CY 69.00$            $             6,900 
99-0020 30 1 LS 25,000.00$     $           25,000 

 $    303,510.70 
0.0% -$                 
0.0% -$                 
0.0% -$                 

303,510.70$    

EMC CC # Quan Unit  Unit Cost Subtotal

CHANGE ORDER PROPOSAL
City Of Flagstaff Coconino/Elden/Humphreys 2010 Bond Project
Tiff Miller 20

4/2/13

This COP is for the Additional scope for Cottage Ave. Per drawings from SWI Dated 3/27/13. And bid schedule provide by COF.

Description
Sawcut & Remove AC

48" Manhole
Paint Red No Parking Curb Marking

Vertical Curb And Gutter
Curb Transitions
Concrete Sidewalk
Sidewalk Ramp

Fee
Bond\Insur

Tax
Subtotal:

Description - Unit Cost (no mark-up) Items

Sawcut & Remove Sidewalk
Sawcut & Remove Curb & Gutter
Cap & Abandon Water Line
Demo & Remove Meter Box and Salvage Meter
Remove Water And Sewer Services
Demo & Remove Sewer Manhole
Demo & Remove 8" Sewer Line
Replace Pavement Structural Section 3" AC/6" AB
Asphalt Chip Seal

Commercial Concrete Driveway
8" PVC Waterline
6" PVC Waterline
1" Water Service Replacement
1" New Water Service
Adjust Valve Box to Grade

Unanticipated Unsuitable Soil (Contingency)
Contract Allowance (Contingency)

8" PVC Sewerline
Sewer Building Connection And Cleanout

Bmp Installation
Traffic Control
Non-Itemized Removals
Unanticipated Trench Rock Excavation (Contingency)



Eagle Mountain Construction Co.

99-0020 1 0.0 LS -$                   $                   -   
 $                   -   
 $ 303,510.70 

Notice to Proceed Date
Original Contract Time 120.0 days
Change in time by previous COP's 133.0 days
Revised Contract Time 253.0 days
Change in Time by this COP 35.0 days
Revised Contract Time 288.0 days
Revised Contract Completion Date
Schedule Description:

4/2/2013
Approval - EMC Project Manager Date Approval - Client Date

Add 35 Days to Contract Time 
Subtotal Unit Cost Items:

TOTAL THIS COP:
20-Aug-12

4-Jun-13

This change adds an additional 35 days to the Contract time.

Joel Reinen
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